City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

Mystic Hills & Chapel Lift Station Replacement FY20 CIP Update

KEY FEATURES:

Consultant: Sunrise Engineering, Inc.
Contractor: Kinney Construction
Services, LLC

Timing: April 2018 — February 2020

Construction Challenges:

e  Maintaining operation during
construction

Project Manager:
Robert Welch, PE

(928) 203-5120
BWelch@SedonaAZ.gov

A condition assessment of existing sewer infrastructure and capacity analysis of the

) . City Engineer:
City’s Wastewater Collection System was completed as part of the Wastewater J. Andy Dickey, PE
Master Plan Update. Evaluation of the operation of the City’s 17 lift stations led to (928) 203-5039
identification of improvements needed at 2 of the lift stations: Mystic Hills and ADickey@SedonaA7Z.gov

Chapel.

This project will provide for design and construction to increase the wet well and $ FY20 Project Budget: $2,088,100
pump capacity for both the Mystic Hills and Chapel lift stations. Total Project Budget: $2,834,800

Status: Major pre-frabricated and pre-assembled lift station components are in the
process of being constructed and assembled in offsite supplier facilities. As the
Contractor awaits the assembly and delivery of these components only limited
construction activity will be occurring on each of the sites.

Construction is approximately 11% complete.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status August 2019

Project Phase % Completion Completion Date
Design 100% January 2019
Construction 11% February 2020
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